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SR 116/Kilisut Harbor - Remove Fish Barrier
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2016

Q4 2016

Q3 2016

Q4 2016

On Schedule

On Schedule

Environmental Complete

Right of Way Complete

Q3 2017

Q2 2019

Q3 2017

Q2 2019

On Schedule

On Schedule

Contract Advertisement

Operationally Complete

Q2 2019

Q3 2020

Q2 2019

Q2 2020

On Schedule

Early

PIN:

Region:

State Route:

Current Status:

311605A

Olympic 

SR 116

Completed

As of Date:

Regional Admin:

Legislative Districts:

August 2020

J. Wynands

24

Project Information

Project Description

The existing drainage structure at this location has been identified as a fish passage barrier. By 
replacing the existing structure with a fish passable structure, the restriction to fish passage will 
be eliminated.         

Contractor: 009447 - CASCADE BRIDGE, LLC - $9,087,681.00 - 06/19/2019 
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